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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO October 17 October 31* November 7 Support ValR9 processing.

CERESlib October 17 October 31 November 7 TISA Gridding modifications.

TISA Gridding October 17 October 31* November 7 Support Terra Beta6 and Aqua Beta1 FSW pro-
cessing using new CRS parameters.  Also support 
Terra Edition2A and Aqua Beta2 SFC process-
ing.

X

Inversion October 17 October 31 November 7 Support Terra SSF Edition2-QC processing.  
New parameter added to Terra SSF subset.

TISA Averaging October 24 November 7 November 14 Support TRMM and Terra Beta2 TSI and Aqua 
Beta1 TSI processing.

Synoptic SARB October 31 November 14 November 21 Support Terra Beta1 SYNI processing.  Full 
delivery since the TRMM processing problem 
will also be corrected.

Clouds October 31 November 14 November 21 Support Aqua Beta2 SSF processing.

Inversion November 7 November 21 November 28 Support SSF Terra Edition2A processing.

TISA Averaging November 7 November 21* November 28 Support Terra Edition2A SRBAVG processing.

Instantaneous 
SARB

November 21 December 5 December 12 Support Terra Edition2A CRS processing.

ERBE-like November 21 December 5 December 12 Support Aqua Edition2 processing.

CERESlib November 28 December 12 December 19 Instrument modifications.
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* indicates critical deliveries.

Instrument November 28 December 12 December 19 Support Aqua Edition2 processing. X

Instrument December 19 January 2 January 9 Support Aqua Edition2 processing.  Gains for 06/
18/02-10/31/03 are needed along with any code 
or script changes.

ERBE-like December 19 January 2 January 9 Support Aqua Edition2 processing.  Spectral 
response function files for 06/18/02-10/31/03 are 
needed along with any code or script changes.

Clouds January 16 January 30 February 6 Support Aqua Edition1A SSF processing.

Inversion January 23 February 6 February 13 Support Aqua Edition1A SSF processing.

TISA Averaging January 23 February 6 February 13 Support TRMM Edition2C and Terra Edition2A 
TSI processing.

Synoptic SARB Late May Support TRMM and Terra Beta2 SYNI process-
ing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.

Instantaneous 
SARB

??? Support Aqua Beta1 CRS processing.
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